


• School replacement project with temporary 
campus

• Construction estimate: $39 M (inc. temp housing)
• Construction drawings DSA approved
• Temp campus bid 12/4 (90 days out award)
• Awarding the bid constitutes the authorization to 

move forward on entire project
• A commitment to Valley View may impact 

funding available for Pinole Valley HS

Valley View  Background
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Pinole Valley HS

• Students are currently in temporary housing
• Hillside stabilization is underway
• Recommendation of approval of demolition 

bid scheduled for 1/7/2015 (tomorrow)
• New campus targeted to bid in late Spring
• Large projects increase bid uncertainty
• Constructability and estimating are continuing 

on buildings

Pinole Valley High School
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Bond Measure Background

Bonds Date Amount Issued Authority 
Remaining

Measure E 1988 $40M $40M $0

Measure M 2000 $150M $150M $0

Measure D 2002 $300M $300M $0

Measure J 2005 $400M $323M $77M

Measure D 2010 $380M $140M $240M

Measure E 2012 $360M $85M $275M

$592MRemaining Authority



Bond Authority Issuance Schedule

Year Measure D Measure E Measure J Total

2014/15 $50M $85M $135M

2016/17 $60M $65M $125M

$260M

2018/19 $65M $60M $125M

2020/21 $45M $57M $102M

2022/23 $78M $78M

2045 $20M $8M

Note:  assumes $48 tax rate per $100,000 of assessed value, 40‐year maturity structure and 4% AV 
growth

Total available authority through 2017/18
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2014-15 2015-16 2016-17 2017-18

Coronado Coronado

DeAnza DeAnza

Downer

El Cerrito HS

Gompers/LPS Gompers/LPS

Helms

Swim Center @KHS Swim Center @ KHS

Korematsu Korematsu

Nystrom Nystrom Nystrom

Ohlone

Pinole Valley HS Pinole Valley HS Pinole Valley HS Pinole Valley HS

Pinole MS Pinole  MS

Montalvin

Technology Technology Technology Technology
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TOTAL 4‐YEAR
2014‐15 2015‐16 2016‐17 2017‐18 FUNDING COMMITMENT*

$152M $71M $60M $49M $332M

Active Project Expenditures

*FUNDS REQUIRED TO COMPLETE PROJECTS CURRENTLY 
UNDERWAY INCLUDING PINOLE VALLEY HS









Recommendation

• Develop criteria for prioritization of remaining 
projects

• Develop timeline for prioritized projects based 
upon available funding

• Delay bid on Valley View ES and reschedule after 
prioritized project list approved
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END OF PRESENTATION
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Upcoming Projects to be Prioritized

Fairmont ES ‐ replacement DSA Approval mid‐2015
Stege ES ‐ replacement DSA Approval late 2015
Valley View ES ‐ Replacement DSA Approved
Ohlone ES – Multipurpose/Kinder Design changes needed
Richmond HS – Buildings A/B DSA Approval mid‐2015
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Upcoming Projects ‐ Planning

Cameron ES Master Plan ‐ Late 2015

Lake ES Master Plan‐Spring 2015

Highland ES Master Plan‐Complete

Olinda ES Master Plan‐Summer 2015

Shannon ES Master Plan‐Late 2015

Wilson ES Master Plan‐Complete

Hercules Middle/HS Master Plan‐Complete
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Prioritization Criteria for Consideration
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• Cost of Project
• Status of planning and/or construction drawings
• Condition of buildings 


