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CO Ceramic Tile Revisions 3 00063 $27,685.00 NEW 7/20/13 0 7/20/13 5.93%

CO Misc.Flashings Skylights Radius Knox 3 00064 $9,291.00 INP 7/20/13 0 7/20/13 5.98%

CO Insulation @ Classroom Ductwork 5 00065 $10,822.00 INP 7/20/13 0 7/20/13 6.05%

CO ASI #33/33.1 Casework Learning Wall 2 00066 $166,227.00 INP 7/20/13 0 7/20/13 7.03%

CO Underground Utility Premium Time 1 00067 $3,545.00 INP 7/20/13 0 7/20/13 7.05%

CO RFI#6 Blcking/SUB#68 Machine Bolts 5 00068 $1,232.00 INP 7/20/13 0 7/20/13 7.06%
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CO Clerestory Cover Plates/Temp Path 1 00088 $7,814.00 INP 7/20/13 0 7/20/13 9.81%

CO RFI#695 Gate Plate/Retaining Wall 3 00089 $12,559.00 INP 7/20/13 0 7/20/13 9.89%

CO RFI #479 Add Projector in A104 3 00090 $10,203.00 INP 7/20/13 0 7/20/13 9.95%

CO ASI#16.2/33.1 Delete Operators/Proje 2 00091 ($12,969.00) INP 7/20/13 0 7/20/13 9.87%

CO Export of Excessive Soil 2 00092 $41,492.00 INP 7/20/13 0 7/20/13 10.11%

CO Interim Housing Pad 2 00093 $158,760.00 INP 7/20/13 0 7/20/13 11.05%

CO ASI#85 Perf Pipe & Drain Connection 3 00094 $14,422.00 INP 7/20/13 0 7/20/13 11.14%

CO RFI #711 Temp Paving @ TurnAbout 2 00095 $15,387.00 INP 7/20/13 0 7/20/13 11.23%

CO ASI#88 Omit Fence/Door Bumpers 5 00096 ($575.00) INP 7/20/13 0 7/20/13 11.22%

CO Phone Connections/Power Mechoshades 1 00097 $11,661.00 INP 7/20/13 0 7/20/13 11.29%

CO ASI #30.1 Butterfly Roof Gutters 3 00098 $27,283.00 INP 7/20/13 0 7/20/13 11.45%

CO ASI #84.1 Footings @ Retaining Wall 3 00099 $6,496.00 INP 7/20/13 0 7/20/13 11.49%

CO ASI #91 Casework Rev SH/Teachers Rms 2 00100 $6,806.00 INP 7/20/13 0 7/20/13 11.53%

CO NEC Projector Software Upgrades 2 00101 $20,556.00 INP 7/20/13 0 7/20/13 11.65%

CO Various Scaffolding Rentals 5 00102 $8,800.00 INP 7/20/13 0 7/20/13 11.70%

CO Various Miscellaneous PCOs 5 00103 $2,536.00 INP 7/20/13 0 7/20/13 11.72%

CO Tissue Dispensers & Door Stops 5 00104 $2,026.00 INP 7/20/13 0 7/20/13 11.73%

CO RFI#868 Hdware/ASI#33.1 PLam Filler 3 00105 $3,082.00 INP 7/20/13 0 7/20/13 11.75%

CO Misc. Changes 2 00106 $1,421.00 INP 7/20/13 0 7/20/13 11.76%

CO RFI #798 Embed Site Furnishings 3 00107 $6,682.00 INP 7/20/13 0 7/20/13 11.80%

CO RFI#872 Projector Switches VGA/USB 2 00108 $13,966.00 INP 7/20/13 0 7/20/13 11.88%

CO RFI #381 Demo Concrete @ MPB 1 00109 $6,150.00 INP 7/20/13 0 7/20/13 11.92%

CO Exterior Light Revisions 2 00110 $5,849.00 INP 7/20/13 0 7/20/13 11.95%

CO RFI #432,2 Delete Dampers 00111 ($1,524.00) INP 7/20/13 0 7/20/13 11.94%

CO CCD#31 Camera/Access Control Rough 2 00112 $4,076.00 INP 7/20/13 0 7/20/13 11.97%
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CO Footing Revisions @ S.Bldg. B 3 00113 $1,400.00 INP 7/20/13 0 7/20/13 11.97%

CO RFI #885 Ph 2 SD Revisions 1 00114 $10,400.00 INP 7/20/13 0 7/20/13 12.04%

CO Elevator Operator & Lights 1 00115 $1,665.00 INP 7/20/13 0 7/20/13 12.04%

CO RFI #856 ADA Flushometers 3 00116 $2,862.00 INP 7/20/13 0 7/20/13 12.06%


